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CCR No. 96-0195 Logged Date 2 / 2 6 / 9 6 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release Change Class I I

Title (description)
Update HAIS CCBs:  Allocation of Authority and Responsibility for the ECS Project

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

151-TR-001-003

RTM Change Start New Baseline

Problem
Requirements have been moved from the subordinate boards to the ECS CCB responsibility.

Proposed Solution
See redline attached.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS X M&O

QA Rel. A X Rel. B X Rel. IR1 MRS SMO X Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Charles L. Poole (Signed)    Charles L. Poole        2/26/96
Signature Date

Office SMO Office Manager (Signed)   JHS     (Signed)     R.E. Conway      2/27/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)   R.E. Clinard        2/28/96
Signature Date

CM01JU95 ECS


